

April 2 – April 8

Date	Activity	Time Spent
Sunday	UI cleanup for Create Tile Set and Main Screen This involved finding better fonts for use with the buttons, labels, and text areas, and fixing the positioning of screen elements.	2 hours
Monday	User Interface Work Spent some more time refining the look and feel of the interface.... Basically, lots and lots of polishing up.	1 hour
	User Manual Started outlining what elements would be in the User Manual.	1 hour
Tuesday	Testing Session and Team Meeting Attended the Testing Session and the Team Meeting	1.5 hours
Wednesday	User Manual Started putting together the user manual. I came up with 5 main sections: a. Getting Started b. Tile Arrangement c. Playback d. Creating a Tile Set e. the Glossary. I have most of the elements figured out for each section, except for the Glossary since I will not really know most of the items until the more of the manual is done. Within that 2 hour period I got the table of contents written up and the first section completed.	2 hours
Thursday	User Manual Spent another 2 hours refining the table of contents (name changes and new items added under several sections). Also, I found a good font type to use (Book Antiqua) so it looks a lot more professional. In terms of work done on the sections, I got section 2, Tile Arrangement nearly done.	2 hours
	Team Meeting Attended the team meeting to discuss status report and the work we will be completing before then.	1.5 hours
Friday	User Manual I continued to work on the User Manual for another 2 hours. I finished up the Tile Arrangement section and the Playback section. I am at a point where I can now start working on the Help menu since I have some solid content and a solid organization of the content.	2 hours
Saturday	User Manual/Help Menu Added create tile set section to the User Manual. There is still the Glossary to do and to clean up the other sections. Then I worked on for about 4 hours the help part of the system.	5 hours

	As of right now, it has 3 of the 5 parts done. I still have to complete the create tile set section and glossary.	
--	---	--

Total Time: 18 hours

March 26 – April 1

Date	Activity	Time Spent
Sunday	Testing Result compilation Improving Assignmnet 1 for user testing	1 hour ½ hour
Monday	Context menu Additions a. right/left tile bin position b. help (instructions) c. blank tile (simple, uses current one) d. grid lines e. minimap User Interface Improvements a. changed load to open and put options under there b. scrollbar visibility improvements c. create tile set simple layout adjustments Updated assignment sheets to reflect changes	4 hours
Tuesday	Context Menu Fixing context menu bugs proper placement in grid and not in tile bin doesnt cause event queue null exception when right click on minimap Testing sessions a. Helped set up the testing sessions and observed/recorded data for each of the sessions. b. Typed up results from testing so far	1 hour 5 hours
Wednesday	User Interface Improvements in create tile set a. multiple selection deletion for tile listing b. double click image view c. context menu for tile list d. remove unnecessary options from rule editor e. resetting values for blank check and unused check in rules and enabling/disabling appropriate check boxes/spinners f. retain the names of the image files when saving. d. testing changes made recently	3 hours
Thursday	Testing session Team meeting	½ hour 1.5 hours
Friday	Client meeting Create Tile Set Tab rework /additions	1.5 hours 1 hour

Total Time: 19 hours