

January 22 – January 28

Date	Activity	Time Spent
1/24/06	Team Meeting – discuss tile bin alterations and new implementation	2 hours
1/26/06	Team Meeting – continue work on new tile bin and	2 hours
1/27/06	Code work on implementation of array list tile bin and adding it to current implementation of program	3 hours

Total 7 Hours

January 29 – February 4

Date	Activity	Time Spent
1/31/06	Team Meeting – talk about additionally features and progress	2 hours
2/1/06	Coding- Work on code for play area.	2 hours
2/2/06	Team Meeting- More adding of fixes to current program. Discuss team schedule and upcoming tasks.	2 hours
2/3/06	Client meeting- talk about interface and discussion of current implementation	2 hours
2/3/06	Try to finish working on tilebin redesign and integration	2 hours

Total: 10 hours

February 5 – February 11

Date	Activity	Time Spent
2/7/06	Team Meeting – Start discussion and planning for our testing. Updated schedule	2 hours
2/8/06	Continue to work on tilebin resizing	2 hours
2/9/06	Team Meeting- discuss upcoming online testing. Talk about status report	2 hours
2/10/06	Prepare for upcoming status report.	2 hours

Total 8 hours