

February 12- February 18

Date	Activity	Time Spent
2/14/06	Status report	-----
2/16/06	Work on advanced tile bin options. Randomize tilebin order	2 hours
2/17/06	Work on advanced tile bin options. Randomly leave tile out. Needed more thought and team discussion	2 hours
2/18/06	Work on save user sessions	2 hours

Total 6 hours

February 19- February 25

2/21/06	Team Meeting- discussion of current schedule and saving sets	2 hours
2/23/06	Team Meeting- discussion of current status on individual tasks. A lot of talk about Brian's online testing	2 hours
2/24/06	Continue work on saving user sessions and advanced tile loading	2 hours

Total 6 hours

February 26- March 4

2/28/06	Team Meeting- More discussion about Interface online testing and user testing	2 hours
3/2/06	Team Meeting- Discuss upcoming meeting with client talk about unresolved issues and testing	2 hours
3/3/06	Client Meeting	1 hour

Total 5 hours

March 5- March 11

3/7/06	Team Meeting- talk about current online testing, other unresolved issues. Schedule revision	2 hours
3/9/06	Team Meeting- discuss preloaded sets and set saving	2 hours
3/10/06	Work on session saving and advanced tile bin	2 hours

Total 6 hours

March 12- March 18

3/14/06	Team Meeting- Schedule revision. Talk about user testing	2 hours
3/16/06	Team meeting- Continue discussion of user testing and prepare for user testing	2 hours

Total 4 hours