

Nathan Mikeska CLIP Weekly Log

April 9th – April 15th

| <u>Date</u> | <u>Activity</u> | <u>Time Spent</u> |
|-------------|---|-------------------|
| 4/10/06 | Testing Sessions and Team Meeting – We had 2 user testing sessions and a team meeting to discuss the results | 2.5 hours |
| 4/13/06 | Testing Session – We had a user testing session | 1 hour |
| 4/14/06 | Client Meeting – We had a client meeting. Bug Fixes – Hammered out a few remaining bug fixes. | 4 hours |
| 4/15/06 | Printing Complete – Completed all of the printing. Also did some minor fixes. | 5 hours |
| | | |
| | Total Time | 12.5 hours |

April 16th – April 22nd

| <u>Date</u> | <u>Activity</u> | <u>Time Spent</u> |
|-------------|---|-------------------|
| 4/16/06 | Code Documentation | 4 hours |
| 4/17/06 | Code Documentation | 6 hours |
| 4/18/06 | Team Meeting – We had team meeting. Code Documentation | 5.5 hours |
| 4/19/06 | Code Documentation | 3 hours |
| 4/20/06 | Team Meeting – We had a long team meeting to get a layout and some content down for the practice presentation. Code Documentation | 4.5 hours |
| 4/21/06 | Code Documentation | 9 hours |

| | | |
|---------|---|------------|
| 4/22/06 | Code Documentation Presentation – Spent some time fleshing out our final presentation based on what we had come up with at the meeting. | 5 hours |
| | Total Time | 37.0 hours |

April 23rd – April 29th

| <u>Date</u> | <u>Activity</u> | <u>Time Spent</u> |
|-------------|--|-------------------|
| 4/23/06 | Misc. Work – Spent some time working on several things. I did some small code updates. I worked more on our presentation to get it ready for our practice. I also did a lot of reading through team members' documents and making/suggesting corrections. | 6 hours |
| 4/25/06 | Team Meeting and Practice Presentation – We did our practice presentation then spent a good amount of time making changes and fixes to the presentation slides. | 3 hours |
| 4/26/06 | Code Specs. And Conv. – Spent some time starting the coding specifications and conventions document. Presentation – Made some more updates to our presentation. | 1 hour |
| 4/27/06 | Design Document Diagrams – I did some reworking/creating of some design document diagrams and miscellaneous stuff. | 2 hours |
| 4/28/06 | Code Specs. And Conv. – Finished the Coding Specifications and Conventions Document. Status Reports and Schedules – Compiled the status reports and schedules into a single document to go in the binder. Binder Compilation – | 6 hours |

| | | |
|--|---|------------|
| | Started putting the binder together. Got the inserts done and the divider pages. Document Revisions – Spent a good chunk of time working on document revisions. | |
| | Total Time | 18.0 hours |

April 30th – End

| <u>Date</u> | <u>Activity</u> | <u>Time Spent</u> |
|-------------|---|-------------------|
| 4/30/06 | Binder and CD Compilation – Spent a ton of time printing, hole-punching, and putting documents in the binder. Made some corrections as needed. Created table of contents and list of figures and diagrams. Also gathered all the files and started compiling the release CD. | 5 hours |
| | Total Time | 5.0 hours |