

Neil Alfredson
Daily log

March 19th – March 25th

Date	Activity	Time Spent
3/20/06	Team Meeting and User Testing	2 hours
3/21/06	User Testing	1 hour
3/22/06	User Testing	2 hours
3/23/06	Work on randomize tile bin Work on save/ load sessions Work on Randomly remove tile	4 hours

Total Time 9 hours

March 26th – April 1st

Date	Activity	Time Spent
3/27/06	Team Meeting and User Testing	2 hours
3/28/06	Team Meeting and User Testing	4 hours
3/30/06	User Testing	1 hour
3/31/06	Client Meeting Discuss Add Overall comments	2 hours
4/1/06	Work on save user sessions	3 hours

Total Time 12 hours

April 2nd – April 8th

Date	Activity	Time Spent
4/2/06	Work on load user sessions	3 hours
4/3/06	Work on load user sessions Work on Randomly remove tile Work on integration	3 hours
4/4/06	Team Meeting and User Testing	3 hours
4/6/06	Team Meeting and User Testing	2 hours

Total Time 11 hours